Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.

Failure to obtain

this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI)
Tenant:

Ripley Jackson - Troop 4 State Police

County: [Jackson

Customer: State of WV - BTOP Funding
LCR #: BB18A06 FTR Project #:|1205762
State Contact: | Cindy Smith FTR Contact: |Jason Anderson
Telephone #: | 304.957.6905 Telephone #:|304.344.7232
Building Type: (Select from
Address: Route 1 Box 138, Ripley, WV 25271 drop-down):
GPS Start: 38.8216 -81.74183 Single tenant Bulding |
CO: Ripley GPS Stop: 38.8216 -81.7421 IR\ghl of Way Considerations:
Brief description of the special
construction work. Place fiber to Ripley Jackson - Troop 4 State Police.
Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Aerial Fiber 82C 426 Existing $1,267 $1,880 $1,000 $674 $0 $4,82103 | 100% reusable non-fecer route _ w |
Entrance Fiber 82C 100 New $196 $0 $0 $0 $0 $196.44 Entrance cable |
$0.00 100% reusable non-feeder route  w |
$0.00 |
$0.00 -4
$0.00 =z
$0.00 -4
$0.00 .
$0.00 =
$0.00 v
TOTAL 526 $1,463.47 $1,880 $1,000 $674 $0.00 $5,017.47 |

BTOP Specific Information:

Breakdown of Material Investment

Fiber Counts:
and actual)

Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned

Poles =0
Anchors =2

Broadband use

extra capacity 48

Estimated Build: 311' Actual Build: 806' Difference: 495'. Difference between estimated/actual may be attributed to
Frontier's lack of existing fiber optic facilities.

I herebv certifv the estimates contained on this LCR approval form are true and accurate.
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June 7, 2011

Signature: Frontier Representative

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic

X SHPO Clearance
X WVDEP Storm Water Clearance
NA COE Clearance
X WVDNR Clearance
X USFWS Clearance
| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to environmental assessment, etc.
= ‘ ¥ ) -
Douase (G oo
9/12/2011
Signature: Teresa Schuller, Environmental Project Manager Date
Approved: 9/14/2011
Signature: WVOT John D. Dunlap, Director Infrastucture Design and Operations Date
y y/
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Approved: X 9/13/2011
Signature: GIT Michael L. ich, Project Inv 'Project Director Date
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